	Possible Risk	Risk Strategy
1	Business owners decide to not work with us by not applying our discount codes	Escalate. By letting steering committee handle this kind of issues if arises, because it is not our responsibility and we would not have the required skills to manage such cases
2	Users do not like our application after deployment and they find something different from what they were expecting	Avoid. By performing regular feedback and keeping end users updated about the process and letting them know what to expect when the application is done and finished.
3	Insufficient budget	Mitigate. By studying the project very well from the beginning and produce budget estimations, which in return will reduce the gap of error for budget setting.